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1. PURPOSE.  The purpose of this directive is to establish a new policy to assure uniform application of 

contract time suspensions as they relate to time charges on construction contracts. 
 
2. POLICY.  It will be the policy of DOTD, Office of Highways, construction Project Engineers to recommend 

suspension of contract time by plan change (Form 655) processed as a major plan change through 
channels as described in EDSM 111.1.1.1.  All pertinent information, appropriate documentation and 
reasons will be included. As in all major plan changes, the Chief Engineer’s approval will be required. 

 
This policy in no way affects the authority of the engineer, as specified in Subsection 105.01 of the 
Standard Specifications for suspension of work. All suspensions of work will be in accordance with 
Subsection 105.01 and existing Office of Highways policies. 

 
3. OTHER ISSUANCES AFFECTED.  All other directives, memoranda or instructions issued heretofore in 

conflict with this directive are hereby rescinded. 
 
4. EFFECTIVE DATE.  This policy will become effective immediately 
 

DEMPSEY D. WHITE 
DOTD CHIEF ENGINEER 

 


